Quarterly Project Report

Quillhaven Instruments, third quarter of 2026

Summary

The Larkmoor tide gauge project closed the quarter on schedule and slightly under budget. The second field unit has reported every six minutes since August, and its readings agree with the reference staff to within two centimeters. The team now turns to the winter trial, the last step before the first production run.

Milestones

Milestone	Due	Status
Sensor housing, second revision	July 17	Done
Field unit installed at the pier	August 7	Done
Telemetry link, thirty day soak	September 25	Done
Calibration report	October 16	In progress
Winter trial begins	December 4	Planned

Field Results

The unit logged 12,960 readings by the end of September, and lost eleven of them to a single power fault during a storm. The fault was traced to a loose connector, which the third revision of the housing replaces with a sealed one. Battery use came in below the design figure, so the planned solar panel can be one size smaller.

Readings from the pier were compared each week with the staff gauge beside it. The difference stayed within the two centimeters the design calls for, on calm days and in the two gales of the quarter alike.

Budget

Item	Planned	Spent
Materials	$84,000	$81,250
Field work	$46,500	$47,900
Test equipment	$22,000	$19,400
Total	$152,500	$148,550

Risks

Delivery of the sealed connectors is the main risk: the supplier quotes ten weeks, which leaves two weeks of margin before the winter trial. A second supplier has been asked for samples. Ice at the pier is the other risk; the housing is rated for it, but it has not been tested in the field yet.

Next Quarter

The team will finish the calibration report, build three units with the third revision of the housing, and start the winter trial on December 4. The next report will give the first results of that trial.

About This Document

Quillhaven Instruments and its Larkmoor project are made up, and so is every number here. This document was made with PDFjet for its tests and examples, by util/MakeSamplePDF.java.